AWIPS Request For Change Process
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Notes:

(1) Recommended soln. is reviewed by AWIPS Focal Points

for concurrence. Regional Focal Points may recommend
Patch versus waiting for next build.
(2) Fast Track Candidate RCs are noted as such when
submitted. Approval of Fast Track RCs approves
Implementation as stated on the RC.
(3) Formal Review, cycle includes Resolution of Issues.
(@) Requirements for "Fully developed":

Hardware - Red lined documents, parts lists and

identification of who upgrades documents.
Software - All SW DR's, Cls and files affetced are listed.

All - List of sites affected.
(5) Limited resources are approved, including Contractor
(P)ECP dewelopment as required.

(6) Any significant changes to cost, solution, or implementation

require review and concurrence by AWCCB.
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